# TECHNOLOGY STUDENT ASSOCIATION WORK LOG

| Date | Task | Time involved | Team member responsible (student initials) | Comments |
|---|---|---|---|---|
| March 26th, 2026<br>1. | Initial planning, brainstorming website concept, target audience, and resource categories | 3 hours | JP, SC, RK | Decided on food, health, and youth categories for Loudoun County |
| March 30th, 2026<br>2. | Researched all community organizations, gathered contact info, addresses, hours, and descriptions | 4 hours | JP, RK | Verified all info directly from each organization's website |
| April 6th, 2026<br>3. | Designed website layout, color scheme, and built full homepage HTML/CSS structure | 7 hours | JP, SC, RK | Hero section, navigation, resource cards, footer |
| April 12th, 2026<br>4. | Built all remaining pages (About, References), added all resource cards with descriptions | 6.5 hours | JP, SC | Ensured all organizations were accurately represented and created remaining pages |
| April 20th, 2026<br>5. | Testing, bug fixes, mobile responsiveness checks, and deployment to GitHub Pages | 3.5 hours | JP, SC, RK | Checked all links, fixed layout issues, published live site from Github |
| April 26th, 2026<br>6. | Final review, edits, submission prep, completed copyright checklist and work log | 2 hours | JP, SC, RK | Reviewed all content for accuracy before competition submission |